

Octubre 2025

No.	Tramo	Km Inicial	Km Final	Meta Equiv.	Asignación	Avance Físico		Av. Fin. %	
						Unidad	%		
BAJA CALIFORNIA SUR					304,219,310.28	79.12		68.39	
Conservación Periódica de Tramos					23.0	70,793,722.34	23.00	100.00	99.42
Fresado y Carpeta de 5 cm					19.8	59,951,513.25	19.80	100.00	99.31
1	La Paz - Cd. Insurgentes (Cpo. A)	73+000	81+000	8.0	21,970,333.53	8.00	100.00	100.00	
2	Mulegue - Santa Rosalia	189+000	193+000	4.0	10,634,721.82	4.00	100.00	100.00	
3	Panteón - Mulegue	68+000	69+300	1.3	3,456,284.59	1.30	100.00	100.00	
4	San Pedro - Todos Santos - Cabo San Lucas (Cpo. A)	6+500	13+000	6.5	23,890,173.31	6.50	100.00	98.27	
Bacheo y Carpeta de 5 cm					3.2	10,842,209.09	3.20	100.00	100.00
5	Cabo San Lucas - La Paz (Cpo. A)	1+800	5+000	3.2	10,842,209.09	3.20	100.00	100.00	
Microaglomerado					0.00				
6	Cabo San Lucas - Santa Anita (Cpo A)	10+000	15+200		0.00				
7	San Pedro – Todos Santos – Cabo San Lucas (Cpo A)	118+000	121+800		0.00				
Atención a Puntos de Conflicto					1.0	20,568,488.95	0.20	20.00	19.78
8	La Paz - Cd. Insurgentes	9+300	11+300	1.0	20,568,488.95	0.20	20.00	19.78	
Conservación Rutinaria de Tramos					1412.6	57,030,130.28	1,207.88	85.43	72.64
Señalamiento Horizontal					910.2	13,615,255.56	906.83	99.63	99.63
Señalamiento Vertical					465.0	2,085,851.85	451.05	97.00	56.78
Barreras de Protección					712.0	1,489,894.32	690.64	97.00	57.56
Conservación Rutinaria de Puentes					165.0	2,721,681.98	166.10	94.00	81.78
EMERGENCIAS					0.0	116,614,285.00	0.00	0.00	62.67
Programa de Abastecimiento de Materiales SICT					40.0	19,300,000.00	11.00	27.50	6.50