



TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
BAJA CALIFORNIA SUR				296,626,760.25		100.00	100.00
Reconstrucción de Tramos				4.00	0.00	4.00	100.00
Santa Rosalía - Paralelo 28 *				4.00	0.00	4.00	100.00
Conservación Periódica de Tramos				23.00	70,385,104.28	23.00	100.00
Fresado y Carpeta de 5 cm				19.80	59,538,280.56	19.80	100.00
La Paz - Cd. Insurgentes (Cpo. A)	73.00	81.00	8.00	21,970,333.53	8.00	100.00	100.00
Mulegue - Santa Rosalia	189.00	193.00	4.00	10,634,721.81	4.00	100.00	100.00
Panteón - Mulegue	68.00	69.30	1.30	3,456,284.59	1.30	100.00	100.00
San Pedro - Todos Santos - Cabo San Lucas (Cpo. A)	6.50	13.00	6.50	23,476,940.63	6.50	100.00	100.00
Bacheo y Carpeta de 5 cm				3.20	10,842,123.72	3.20	100.00
Cabo San Lucas - La Paz (Cpo. A)	1.80	5.00	3.20	10,842,123.72	3.20	100.00	100.00
Renivelaciones y Sello				4,700.00			
Loreto - Santa Rosalía	44.00	48.00	finiquito	2,350.00			
Loreto - Santa Rosalía	96.00	100.00	finiquito	2,350.00			
Atención a Puntos de Conflicto				1.00	20,274,917.95	1.00	100.00
La Paz - Cd. Insurgentes	9+300	11+300	1.00	20,274,917.95	1.00	100.00	100.00
Conservación Rutinaria de Tramos				#####	56,228,599.93	1,412.64	100.00
Señalamiento Horizontal				910.20	13,615,255.04	910.20	100.00
Señalamiento Vertical				465.00	2,073,932.65	465.00	100.00
Barreras de Protección				712.00	1,501,813.39	712.00	100.00
Conservación Rutinaria de Puentes				165.00	2,721,681.86	203.00	100.00
EMERGENCIAS (KAY 2022)				0.00	115,473,425.79	0.00	0.00
Programa de Abastecimiento de Materiales SICT				38.00	14,352,029.36	38.00	100.00

(*) El recurso se destino para pago de pasivos 2026