

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
BAJA CALIFORNIA				464,952,874.03		100.00	100.00
Reconstrucción de Puentes			1.00	27,001,526.71	1.00	100.00	100.00
Punta Prieta - Bahía de los Angeles (Agua Amarga)	45+000		1.00	24,010,511.21	1.00	100.00	100.00
El Llano (Lázaro Cárdenas- Punta Prieta)	200+960		finiquito	2,991,015.50			100.00
Conservación Periódica de Tramos			32.90	85,523,754.70	32.90	100.00	100.00
Fresado y Carpeta 5			23.30	66,661,908.11	23.30	100.00	100.00
Tecate - El Sauzal (Cpo. A)	94.00	101.30	7.30	17,180,597.21	7.30	100.00	100.00
Tecate - El Sauzal (Cpo. B)	94.00	101.50	7.50	18,264,589.02	7.50	100.00	100.00
Mexicali - San Felipe (Cpo. A)	0.00	3.50	3.50	13,218,637.03	3.50	100.00	100.00
Mexicali - San Felipe (Cpo. B)	0.00	5.00	5.00	17,998,084.85	5.00	100.00	100.00
Bacheo y Microcarpeta 3			7.00	16,159,786.63	7.00	100.00	100.00
Ensenada - El Chinero	82.00	89.00	7.00	16,159,786.63	7.00	100.00	100.00
Microaglomerado			2.60	2,702,059.96	2.60	100.00	100.00
Jaramillo - Lázaro Cárdenas (Cpo. A)	193.40	196.00	2.60	2,702,059.96	2.60	100.00	100.00
Atención a Puntos de Conflicto			1.00	1,840,319.24	1.00	100.00	100.00
Cañón Buenavista - Santo Tomás	47.00	48.00	1.00	1,840,319.24	1.00	100.00	100.00
Conservación Rutinaria de Tramos			1,914.40	75,035,416.11	1,914.40	100.00	100.00
Señalamiento Horizontal			1,156.28	17,461,548.61	1,156.28	100.00	100.00
Señalamiento Vertical			475.00	3,003,784.86	475.00	100.00	100.00
Barreras de Protección			678.00	1,999,028.26	678.00	100.00	100.00
Conservación Rutinaria de Puentes			170.00	2,684,628.33	221.00	100.00	100.00
EMERGENCIAS			27.00	250,402,867.21	27.00	100.00	100.00