

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
CHIHUAHUA				265,479,143.24		100.00	100.00
Conservación Periódica de Tramos			81.50	115,869,109.15	81.50	100.00	100.00
Fresado y Carpeta 5 cm.			21.90	61,221,952.99	21.90	100.00	100.00
Delicias - Chihuahua (Cpo. A)	187.00	194.00	7.00	19,604,156.51	7.00	100.00	100.00
Delicias - Chihuahua (Cpo. B)	155.50	164.00	8.50	24,328,222.28	8.50	100.00	100.00
Altavista - Saucillo	73.00	76.40	3.40	7,602,261.93	3.40	100.00	100.00
Nuevo Casas Grandes - Janos	253.00	256.00	3.00	9,687,312.28	3.00	100.00	100.00
Renivelación y sello			19.00	15,190,142.60	19.00	100.00	100.00
Lim. Edos. Dgo./Chi. - Jimenez	155.00	174.00	19.00	15,190,142.60	19.00	100.00	100.00
Microaglomerado			40.60	39,457,013.56	40.60	100.00	100.00
Paso por Delicias - Meoqui (Cpo. A)	142.200	#####	4.60	4,000,399.20	4.60	100.00	100.00
Chihuahua - El Sueco (Cpo. A)	80.00	100.00	20.00	14,163,107.70	20.00	100.00	100.00
Nuevo Casas Grandes - Janos	217.00	233.00	16.00	21,293,506.66	16.00	100.00	100.00
Conservación Rutinaria de Tramos			#####	96,740,712.62	2,627.24	100.00	100.00
Señalamiento Horizontal			#####	25,291,618.95	1,635.00	100.00	100.00
Señalamiento Vertical			647.00	3,087,667.68	647.00	100.00	100.00
Barreras de Protección			#####	2,776,258.44	1284.00	100.00	100.00
Conservación Rutinaria de Puentes			294.19	4,261,472.25	294.19	100.00	100.00
Programa de Abastecimiento de Materiales SICT			19.19	17,452,304.15	19.19	100.00	100.00