

**Octubre 2025**

| No.                               | Tramo                               | Km<br>Inicial | Km<br>Final | Meta<br>Equiv. | Asignación     | Avance Físico  |          | Av.<br>Fin.<br>% |        |
|-----------------------------------|-------------------------------------|---------------|-------------|----------------|----------------|----------------|----------|------------------|--------|
|                                   |                                     |               |             |                |                | Unidad         | %        |                  |        |
| MICHOACÁN                         |                                     |               |             |                | 481,139,498.24 | 87.25          |          | 54.94            |        |
| Reconstrucción de Puentes         |                                     |               |             |                | 2.0            | 47,569,628.70  | 1.48     | 64.34            | 65.36  |
| 1                                 | Morelia - Pátzcuaro (Cointzio Der.) | 9+177         |             | 1.0            | 15,236,947.41  | 1.00           | 100.00   | 100.00           |        |
| 2                                 | Uruapan - Arteaga (Cuate II)        | 160+512       |             | 1.0            | 32,332,681.29  | 0.48           | 47.53    | 49.04            |        |
| Conservación Periódica de Tramos  |                                     |               |             |                | 57.3           | 125,625,253.39 | 55.75    | 96.44            | 76.78  |
| Fresado y Carpeta 5 cm            |                                     |               |             |                | 28.3           | 80,777,742.95  | 26.75    | 94.46            | 94.96  |
| 3                                 | Morelia - Patzcuaro (Cpo. B)        | 14+000        | 26+000      | 12.0           | 36,404,701.43  | 12.00          | 100.00   | 99.20            |        |
| 4                                 | Morelia - Patzcuaro (Cpo. B)        | 26+000        | 38+000      | 12.0           | 34,566,190.57  | 10.45          | 87.06    | 89.07            |        |
| 5                                 | Maravatío- Morelia (Cpos. A y B)    | 165+000       | 167+150     | 4.3            | 9,806,850.95   | 4.30           | 100.00   | 100.00           |        |
| Microaglomerado                   |                                     |               |             |                | 29.0           | 44,847,510.44  | 29.00    | 100.00           | 44.05  |
| 6                                 | Morelia - Patzcuaro Cpo. A          | 14+000        | 43+000      | 29.0           | 44,847,510.44  | 29.00          | 100.00   | 44.05            |        |
| Atención a Puntos de Conflicto    |                                     |               |             |                | 3.0            | 17,531,915.78  | 2.83     | 88.34            | 100.00 |
| 7                                 | Morelia - Uruapan                   | 39+000        | 40+000      | 1.0            | 4,319,792.50   | 1.00           | 100.00   | 100.00           |        |
| 8                                 | La Piedad - Uruapan                 | 5+000         | 6+000       | 1.0            | 11,998,888.24  | 0.83           | 82.96    | 100.00           |        |
| 9                                 | Jiquilpan - Lim. Edos. Mich./Jal.   | 15+000        | 22+000      | 1.0            | 1,213,235.04   | 1.00           | 100.00   | 100.00           |        |
| Conservación Rutinaria de Tramos  |                                     |               |             |                | 2226.6         | 85,692,788.00  | 1,916.75 | 86.23            | 81.59  |
| Señalamiento Horizontal           |                                     |               |             |                | 1378.0         | 21,137,632.73  | 1340.17  | 97.14            | 80.20  |
| Señalamiento Vertical             |                                     |               |             |                | 566.0          | 3,476,561.12   | 424.50   | 75.00            | 100.00 |
| Barreras de Protección            |                                     |               |             |                | 1139.0         | 2,483,258.37   | 0.00     | 0.00             | 0.00   |
| Conservación Rutinaria de Puentes |                                     |               |             |                | 365.0          | 5,807,130.15   | 347.77   | 95.28            | 89.83  |
| EMERGENCIAS                       |                                     |               |             |                | 19.0           | 171,815,330.00 | 4.00     | 9.71             | 13.80  |