

| TRAMO                                                          | Km<br>Inicial | Km<br>Final | META     | Asignación     | Avance Físico |        | Av.<br>Fin.<br>% |
|----------------------------------------------------------------|---------------|-------------|----------|----------------|---------------|--------|------------------|
|                                                                |               |             |          |                | Unidad        | %      |                  |
| MICHOACÁN                                                      |               |             |          | 452,661,701.89 | 100.00        |        | 100.00           |
| Reconstrucción de Puentes                                      |               |             | 2.00     | 47,569,606.02  | 2.00          | 100.00 | 100.00           |
| Morelia - Pátzcuaro (Cointzio Der.)                            | 9+177         |             | 1.00     | 15,236,940.21  | 1.00          | 100.00 | 100.00           |
| Uruapan - Arteaga (Cuate II)                                   | 160+512       |             | 1.00     | 32,332,665.81  | 1.00          | 100.00 | 100.00           |
| Conservación Periódica de Tramos                               |               |             | 57.30    | 96,943,856.39  | 57.30         | 100.00 | 100.00           |
| Fresado y Carpeta 5 cm                                         |               |             | 28.30    | 76,759,025.79  | 28.30         | 100.00 | 100.00           |
| Morelia - Patzcuaro (Cpo. B)                                   | 14.00         | 26.00       | 12.00    | 30,982,853.27  | 12.00         | 100.00 | 100.00           |
| Morelia - Patzcuaro (Cpo. B)                                   | 26.00         | 38.00       | 12.00    | 35,969,322.48  | 12.00         | 100.00 | 100.00           |
| Maravatío- Morelia (Cpos. A y B)                               | 165.00        | 167.15      | 4.30     | 9,806,850.04   | 4.30          | 100.00 | 100.00           |
| Microaglomerado                                                |               |             | 29.00    | 20,184,830.60  | 29.00         | 100.00 | 100.00           |
| Morelia - Patzcuaro Cpo. A                                     | 14.00         | 43.00       | 29.00    | 20,184,830.60  | 29.00         | 100.00 | 100.00           |
| Atención a Puntos de Conflicto                                 |               |             | 3.00     | 17,515,037.78  | 3.00          | 100.00 | 100.00           |
| Morelia - Uruapan                                              | 39.00         | 40.00       | 1.00     | 4,302,914.68   | 1.00          | 100.00 | 100.00           |
| La Piedad - Uruapan                                            | 5.00          | 6.00        | 1.00     | 11,998,888.06  | 1.00          | 100.00 | 100.00           |
| Jiquilpan - Lim. Edos. Mich./Jal.                              | 15.00         | 22.00       | 1.00     | 1,213,235.04   | 1.00          | 100.00 | 100.00           |
| Conservación Rutinaria de Tramos                               |               |             | 2,630.18 | 95,366,463.85  | 2,630.18      | 100.00 | 100.00           |
| Adeudo 2024: Trabajos diversos para reestablecer               | Varios        | Varios      | 226.70   | 38,700.00      | 226.70        | 100.00 | 100.00           |
| Adeudo 2024: Trabajos diversos para reestablecer               | Varios        | Varios      | 176.85   | 18,050.00      | 176.85        | 100.00 | 100.00           |
| Señalamiento Horizontal                                        |               |             | 1,378.00 | 21,137,586.01  | 1,378.00      | 100.00 | 100.00           |
| Señalamiento Vertical                                          |               |             | 1,139.00 | 5,959,819.49   | 1139.00       | 100.00 | 100.00           |
| Conservación Rutinaria de Puentes                              |               |             | 365.00   | 5,807,130.06   | 365.00        | 100.00 | 100.00           |
| Sismo en septiembre de 2022 (15 taludes y una falla geológica) |               |             | 16.00    | 162,362,202.29 | 16.00         | 100.00 | 100.00           |