



Octubre 2025

No.	Tramo	Km Inicial	Km Final	Meta Equiv.	Asignación	Avance Físico		Av. Fin. %	
						Unidad	%		
MORELOS					64,891,469.00		85.03	73.89	
Conservación Periódica de Tramos					14.8	33,624,076.13	14.80	78.51	74.72
Fresado y Carpeta					7.8	18,708,484.16	7.80	100.00	100.00
1	Cuautla - Lim. Edos. Mor./Pue. (Cpo. A)	77+100	81+000	3.9	9,354,242.08	3.90	100.00	100.00	
2	Cuautla - Lim. Edos. Mor./Pue. (Cpo. B)	77+100	81+000	3.9	9,354,242.08	3.90	100.00	100.00	
Microaglomerado					7.0	6,415,591.97	8.15	100.00	100.00
3	Cuernavaca-Cuautlixco (Cpo A)	17+000	24+000	7.0	6,415,591.97	7.00	100.00	100.00	
Atención a Fallas Geológicas					1.0	8,500,000.00	0.15	15.00	0.00
Atención a Puntos de Conflicto					1.0	2,365,295.76	1.00	100.00	80.76
4	Tlalpan - Lim. Edos. CDMX/Mor	21+000	28+000	1.0	2,365,295.76	1.00	100.00	80.76	
Conservación Rutinaria de Tramos					433.0	21,895,223.52	400.00	92.38	69.14
Señalamiento Horizontal					251.0	4,291,994.90	240.00	95.62	77.97
Señalamiento Vertical					102.0	595,240.03	92.00	90.20	74.30
Barreras de Protección					188.0	425,171.87	188.00	100.00	100.00
Conservación Rutinaria de Puentes					105.0	1,694,466.79	98.00	93.33	92.23