



Octubre 2025

No.	Tramo	Km Inicial	Km Final	Meta Equiv.	Asignación	Avance Físico		Av. Fin. %	
						Unidad	%		
QUERÉTARO					74,086,276.37	91.39		80.65	
Conservación Periódica de Tramos					18.8	37,151,163.00	18.80	100.00	93.35
Fresado y Carpeta de 5 cm					12.6	25,134,150.21	12.60	100.00	99.86
1	Lím. de Edos. Méx./Qro.-Entr. Toluca	128+100	130+000	3.8	8,705,133.53	3.80	100.00	99.60	
2	Lim. Edos. Qro./Mic. - Mic./Gto.	49+000	55+800	6.8	12,741,673.65	6.80	100.00	100.00	
3	La Noria - Lim. Edos. Qro./Mic.	0+000	2+000	2.0	3,687,343.03	2.00	100.00	100.00	
Bacheo y Carpeta de 5 cm					2.2	4,663,973.11	3.20	100.00	100.00
4	Cuesta China	2+200	4+400	2.2	4,663,973.11	2.20	100.00	100.00	
Bacheo y Microaglomerado					4.0	7,353,039.68	4.00	100.00	66.88
5	Tanque Blanco	0+500	1+500	1.0	3,735,590.16	1.00	100.00	34.80	
6	T. Huimilpan-T. Sta. Rosa Jauregui (Cpo B)	20+000	23+000	3.0	3,617,449.52	3.00	100.00	100.00	
Conservación Rutinaria de Tramos					668.9	27,677,039.00	532.00	78.85	62.10
Señalamiento Horizontal					411.0	6,094,841.46	375.00	91.24	94.36
Señalamiento Vertical					163.0	1,000,755.00	155.00	95.09	88.37
Barreras de Protección					333.0	714,825.00	333.00	100.00	100.00
Conservación Rutinaria de Puentes					105.0	1,447,652.91	95.00	90.48	36.77