

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
SINALOA				123,169,500.15		100.00	100.00
Reconstrucción de Puentes			1.00	1,983,953.84	1.00	100.00	100.00
Canal Dren SARH XII Der. (Los Mochis-Lim. Edos. SIN/SON)	15+229		1.00	1,983,953.84	1.00	100.00	100.00
Conservación Periódica de Tramos			24.66	57,306,354.60	24.66	100.00	100.00
Fresado y Carpeta 5 cm			15.76	47,306,785.52	15.76	100.00	100.00
T. las Brisas-Los Mochis (Cpo B)	150.00	158.00	8.00	23,612,539.28	8.00	100.00	100.00
T. las Brisas-Los Mochis (Cpo A)	169.20	170.90	1.70	4,472,688.81	1.70	100.00	100.00
Los Mochis-Lim. Edos. Sin/Son. (Cpo. A)	22.30	23.35	1.05	3,499,102.99	1.05	100.00	100.00
Los Mochis-Lim. Edos. Sin/Son. (Cpo. A)	62.88	65.80	2.92	9,372,719.21	2.92	100.00	100.00
Los Mochis-Lim. Edos. Sin/Son. (Cpo. B)	12.94	15.03	2.09	6,349,735.23	2.09	100.00	100.00
Microaglomerado			8.90	9,999,569.08	8.90	100.00	100.00
Libramiento Sur (Cpo A)	0.00	8.90	8.90	9,999,569.08	8.90	100.00	100.00
Atención a Puntos de Conflicto			3.00	8,119,326.80	3.00	100.00	100.00
Villa Unión - Mazatlán	280+680	286+420	1.00	1,530,481.54	1.00	100.00	100.00
Guamúchil - Ent. Las Brisas	104+650	107+700	1.00	1,280,905.89	1.00	100.00	100.00
Ent. La Cruz - Culiacán	144+000	145+000	1.00	5,307,939.37	1.00	100.00	100.00
Conservación Rutinaria de Tramos			1,066.63	38,535,329.56	1,066.63	100.00	100.00
Señalamiento Horizontal			453.00	11,558,725.52	453.00	100.00	100.00
Señalamiento Vertical			286.00	1,606,053.97	286.00	100.00	100.00
Barreras de Protección			500.00	1,185,269.58	500.00	100.00	100.00
Conservación Rutinaria de Puentes			220.00	2,874,486.28	220.00	100.00	100.00