

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
SAN LUIS POTOSI				1,118,144,191.81		100.00	100.00
Conservación Periódica de Tramos				53.30	81,440,045.62	53.30	100.00
Renivelación y sello				37.00	51,670,425.23	37.00	100.00
Lim. Edos. Qro./S.L.P. - T. Xilitla	263.00	265.00	2.00	3,169,617.63	2.00	100.00	100.00
T. Huizache - Lim. Edos. S.L.P./Tam.	35.00	41.00	6.00	8,094,706.97	6.00	100.00	100.00
T. Huizache - Lim. Edos. S.L.P./Tam.	20.00	29.00	9.00	12,899,472.24	9.00	100.00	100.00
Rio Verde - San Luis Potosi	196.00	210.00	14.00	19,383,194.79	14.00	100.00	100.00
San Luis Potosi - Lim. Edos. S.L.P./Zac. (Cpo. A)	26.00	32.00	6.00	8,123,433.60	6.00	100.00	100.00
Fresado y Carpeta 5 cm				3.30	7,830,297.99	8.30	100.00
Cd. Valles - Lim. Edos. S.L.P./Ver.	80.30	83.60	3.30	7,830,297.99	3.30	100.00	100.00
Bacheo y microcarpeta				5.00	10,871,149.59	7.00	100.00
Libramiento Villa de Arriaga	0.00	5.00	5.00	10,871,149.59	5.00	100.00	100.00
Microaglomerado				8.00	11,068,172.81	8.00	100.00
Lim. Edos. Qro./S.L.P. - Rioverde	72.00	74.00	2.00	3,552,299.86	2.00	100.00	100.00
Lim. Edos. Qro./S.L.P. - Rioverde	52.27	58.27	6.00	7,515,872.95	6.00	100.00	100.00
Atención a Puntos de Conflicto				2.00	11,090,553.18	2.00	100.00
San Luis Potosí - Matehuala	135.00	136.00	1.00	7,163,332.08	1.00	100.00	100.00
Rioverde – San Luis Potosí	250.00	251.00	1.00	3,927,221.10	1.00	100.00	100.00
Conservación Rutinaria de Tramos				1,721.03	66,177,017.43	1,721.03	100.00
Señalamiento Horizontal				985.00	14,072,261.42	985.00	100.00
Señalamiento Vertical				455.00	1,987,179.71	455.00	100.00
Barreras de Protección				884.00	1,438,272.28	884.00	100.00
Conservación Rutinaria de Puentes				275.00	4,121,885.00	275.00	100.00
Programa Asociación Público Privada de Conservación							100.00