

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
SONORA				189,247,768.56	100.00		100.00
Reconstrucción de Puentes			2.00	20,622,569.50	2.00	100.00	100.00
Moctezuma - Nacozari (Ejido Nacozari Viejo)	68+950		1.00	18,922,901.51	1.00	100.00	100.00
La Linea (Sonoita-San Luis Río Colorado)	141+950		1.00	1,699,667.99	1.00	100.00	100.00
Conservación Periódica de Tramos			37.00	79,313,272.85	36.90	100.00	100.00
Fresado y Carpeta 5 cm.			10.60	33,353,776.52	10.60	100.00	100.00
Moctezuma - Cumpas	19.00	27.00	8.00	17,946,532.15	8.00	100.00	100.00
Magdalena - Nogales (Cpo. B)	267.00	270.60	2.60	15,407,244.37	2.60	100.00	100.00
Bacheo y microcarpeta			13.00	30,508,651.59	13.00	100.00	100.00
Sonoyta - San Luis Río Colorado	92.00	99.00	7.00	16,618,232.61	7.00	100.00	100.00
Caborca - Sonoyta	136.00	142.00	6.00	13,890,418.98	6.00	100.00	100.00
Microaglomerado			13.30	9,326,197.76	13.30	100.00	100.00
Sonoyta - San Luis Río Colorado	133.00	135.30	2.30	2,173,059.91	2.30	100.00	100.00
Hermosillo - Moctezuma	9.00	20.00	11.00	7,153,137.85	11.00	100.00	100.00
Recuperación de Acotamientos			0.10	1,372,004.33	0.10	100.00	100.00
Sonoyita- San Luis Río Colorado*	143+300	145+131	0.10	1,372,004.33	0.10	100.00	100.00
Estabilidad de Taludes			1.00	4,752,642.65	1.00	100.00	100.00
Moctezuma-Nacozari	Km 62+900, MURO GAVIÓN	62+900 62+900	1.00	4,752,642.65	1.00	100.00	100.00
Conservación Rutinaria de Tramos			1,660.48	65,615,933.26	1,660.48	100.00	100.00
Señalamiento Horizontal			1,046.00	14,996,065.95	1,046.00	100.00	100.00
Señalamiento Vertical			415.00	2,547,374.00	415.00	100.00	100.00
Barreras de Protección			829.00	1,819,553.00	829.00	100.00	100.00
Conservación Rutinaria de Puentes			260.00	4,333,000.00	260.00	100.00	100.00

(*) km141+500, 143+300,143+342,145+050+145+100, 145+190,145+470,+148+100, 148+160