

Junio 2026

Tramo	Km Inicial	Km Final	Meta	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
AGUASCALIENTES				264,784,014.53		35.72	24.34
Conservación Periódica Total			52.66	127,990,000.00	29.67	56.17	39.74
Conservación Periódica de Tramos por Administración			12.45	29,870,000.00	12.45	100.00	75.56
Fresado y carpeta de 5 cm			12.45	29,870,000.00	12.45	100.00	75.56
La Providencia- Lim.Edos. Ags./Zac.	25.05	37.50	12.45	29,870,000.00	12.45	100.00	75.56
Conservación Periódica de Tramos			73.16	98,120,000.00	17.22	42.83	28.83
Fresado y carpeta de 5 cm			73.16	198,116,287.71	17.22	21.21	14.28
La Providencia- Lim.Edos. Ags./Zac.	20.05	25.05	5.00	12,200,945.00	2.83	56.50	42.77
Providencia - Luis Moya	7.00	20.05	13.05	31,844,466.45	1.97	15.10	2.95
Providencia - Luis Moya	3.00	7.00	4.00	9,760,756.00	0.60	15.10	2.95
La Providencia- Lim.Edos. Ags./Zac.	0.00	3.00	3.00	7,320,567.31	0.45	15.10	2.95
Rincón de Romos - Cienega Grande	3.90	9.91	6.01	14,665,535.89	4.51	75.00	58.46
Rincón de Romos - Cienega Grande	16.50	25.65	9.15	22,327,729.35	6.86	75.00	58.47
Ribier - Lim. Edos. Ags/Zac (Cuerpo B)	0.00	6.00	4.50	10,400,000.00	0.00	0.00	0.00
Ribier - Lim. Edos. Ags/Zac	6.00	15.50	9.50	35,000,000.00	0.00	0.00	0.00
Ribier - Lim. Edos. Ags/Zac	19.00	27.50	8.50	32,700,000.00	0.00	0.00	0.00
Ribier - Lim. Edos. Ags./Zac.	35.30	45.75	10.45	21,896,287.71	0.00	0.00	0.00
Conservación Periódica de Puentes			2.00	2,400,000.00	1.70	85.00	75.58
Conservación Periódica de Puentes			2.00	2,400,000.00	1.70	85.00	75.58
Conservación Rutinaria de Tramos			359.08	30,280,964.82	359.08	100.00	38.87
Conservación Rutinaria de Tramos (Etapa 1)			359.08	13,009,197.00	359.08	100.00	90.48
Conservación Rutinaria de Tramos (Etapa 2)				16,877,446.09			0.00
Gasto Corriente (Sentencias)				394,321.73			0.00
Señalamiento Horizontal				4,116,762.00	0.00	0.00	0.00
Señalamiento Horizontal				4,116,762.00			0.00