



Junio 2026

Tramo	Km Inicial	Km Final	Meta	Asignación	Avance Físico		Av. Fin. %	
					Unidad	%		
CHIAPAS TOTAL				1,370,765,238.61		28.04	22.08	
Reconstrucción de Puentes				3.00	56,744,996.13	0.49	6.66	6.43
Entr. Fra. Corozal - Benemerito De Las Americas (Los Otates)	160+100	160+100	1.00	4,489,619.79	0.49	49.00	45.94	
Tapanatepec - Talismán (Tablazón I)	191+500	191+500	1.00	40,000,000.00	0.03	2.90	2.15	
Tapanatepec - Talismán (Tablazón Aux.)	191+520	191+520	1.00	12,255,376.34	0.03	3.40	5.93	
Reconstrucción de Puentes				1.00	52,079,431.08	0.00	0.00	0.00
Túnel "Flor de café"								
San Javier - Lag. Montebello	327.27	327.38	1.00	52,079,431.08	0.00	0.00	0.00	
Conservación Periódica de Tramos				256.57	755,025,796.27	76.63	27.39	21.69
Fresado y carpeta de 5 cm				118.93	285,391,900.85	57.56	51.34	50.58
Escopetazo - San Cristóbal	55.00	60.00	5.00	11,427,585.93	5.00	100.00	100.00	
Lim. Edos. Oax./Cha. - Ocozocoautla	78.00	85.00	7.00	16,733,766.11	7.00	100.00	100.00	
Pichucalco - Ent.Escopetazo	81.80	86.80	5.00	11,659,489.38	5.00	100.00	100.00	
Libramiento de Arriaga	4.00	6.00	2.00	4,692,808.84	2.00	100.00	100.00	
Huixtla - Motozintla	43.50	45.50	2.00	4,878,759.30	2.00	100.00	100.00	
Ramal Jaritas - Cd Hidalgo	21.00	23.00	2.00	5,565,148.89	2.00	100.00	100.00	
Shupa - Rancho Nuevo	46.50	49.50	3.00	7,090,883.68	3.00	100.00	92.03	
Lim. Edos. Oax./Cha.-Arriaga	25.90	31.00	5.10	11,908,028.22	2.52	49.41	39.43	
San Javier - Lag. Montebello	262.70	267.54	4.84	11,754,877.44	3.50	72.31	75.50	
Tapachula - T. Jaritas (Ambos cuerpos)	6.00	18.80	25.54	58,566,387.74	25.54	100.00	98.67	
Libramiento de Arriaga	0.00	4.00	4.00	10,894,364.00	0.00	0.00	0.00	
Libramiento de Arriaga	6.00	7.75	1.75	4,619,545.11	0.00	0.00	0.00	
Huixtla - Motozintla	1.20	27.00	25.80	62,848,914.37	0.00	0.00	0.00	
Ramal Las Cruces - Arriaga	3.30	10.00	6.70	15,754,799.31	0.00	0.00	0.00	
Arriaga - Pijijiapan (Cpo. A)	46.00	47.00	1.00	2,763,957.52	0.00	0.00	0.00	
Arriaga - Pijijiapan (Cpo. B)	46.00	47.00	1.00	2,778,680.24	0.00	0.00	0.00	
Ramal a Puerto Arista*	0.00	17.20	17.20	41,453,904.77	4.78	27.79	27.74	
Recuperación de Pavimento y Carpeta				66.87	275,290,182.18	14.29	21.89	7.06
Ocozocoautla - Tuxtla Gutiérrez (Cpo. A)	139.00	142.82	3.82	16,076,038.81	3.45	90.31	48.94	
San Javier - Lag. Montebello	205.10	212.60	7.50	29,667,430.70	5.65	75.33	39.03	
San Javier - Lag. Montebello	255.00	262.00	7.00	31,533,931.26	5.19	74.14	0.00	
Lim. Edos. Oax./Chis. - Ocozocoautla	85.00	120.75	35.75	145,195,463.56	0.00	0.00	0.00	
Ramal a Paredon	1.00	13.80	12.80	52,817,317.85	0.00	0.00	0.00	
Capa de rodadura de un riego				24.30	29,973,823.23	0.00	0.00	0.00
Lím. Edos. Oax./Chis.- Arriaga	38.00	43.00	5.00	7,226,189.36	0.00	0.00	0.00	
Ramal Las Cruces - Arriaga	0.00	3.30	3.30	3,891,275.76	0.00	0.00	0.00	
Ramal Las Cruces - Arriaga	10.00	26.00	16.00	18,856,358.11	0.00	0.00	0.00	
Bacheo y Carpeta de 5 cm				7.70	18,869,767.08	0.00	0.00	0.00
Tapachula - Talisman	303.00	310.70	7.70	18,869,767.08	0.00	0.00	0.00	



Junio 2026

Tramo	Km Inicial	Km Final	Meta	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
Fresado y carpeta de 5 cm			30.16	92,466,423.25	0.00	0.00	0.00
San Javier - Lag. Montebello	137.60	144.70	7.10	20,122,173.67	0.00	0.00	0.00
San Javier - Lag. Montebello	148.60	153.50	4.90	15,416,209.50	0.00	0.00	0.00
San Javier - Lag. Montebello	262.00	262.70	0.70	2,433,783.80	0.00	0.00	0.00
San Javier - Lag. Montebello	267.54	285.00	17.46	54,494,256.28	0.00	0.00	0.00
Recuperaión de pavimento y carepta			5.90	29,766,844.38	0.00	0.00	0.00
San Javier - Lag. Montebello	186.50	192.40	5.90	29,766,844.38	0.00	0.00	0.00
Bacheo y carpeta			2.71	23,266,855.30	0.00	0.00	0.00
San Javier - Lag. Montebello T.A	153.50	252.25	2.71	23,266,855.30	0.00	0.00	0.00
Conservación Periódica de Tramos (Emergencias)			84.80	307,550,000.00			0.00
Lim. Edos. Tab./Chis. - Entr. Escopetazo			10.00	47,000,000.00			0.00
Lim. Edos. Tab./Chis. - Entr. Escopetazo, Ramal a la Angostura.			35.25	49,180,000.00			0.00
Lim. Edos. Tab./Chis. - Entr. Escopetazo			6.25	10,000,000.00			0.00
Cascadas de Agua Azul Shupá - Ent, San Javier,			17.00	64,840,000.00			0.00
Shupá - Rancho Nuevo			16.30	59,640,000.00			0.00
Ent. San Javier - Lag. de Montebello			3 obras de drenaje	18,250,000.00			
			2 muros				0.00
Ent. San Javier - Lag. de Montebello			1 obra de drenaje	17,500,000.00			0.00
Ent. San Javier - Lag. de Montebello			8.60	24,900,000.00			0.00
Ent. San Javier - Lag. de Montebello			5 muros	16,240,000.00			0.00
Conservación Periódica de Puentes			2.00	4,650,249.63	1.13	56.50	56.60
Conservación Periódica de Puentes			2.00	4,650,249.63	1.13	56.50	56.60
Conservación Rutinaria de Tramos			1,920.78	103,872,244.57	1,920.78	100.00	42.63
Conservación Rutinaria de Tramos (Etapa 1)			1,920.78	42,243,264.21	1,920.78	100.00	100.00
Conservación Rutinaria de Tramos (Etapa 2)				61,628,980.36			3.31
Otros Subprogramas			1.00	4,500,000.00	1.00	100.00	44.35
Estudios y proyectos			1.00	4,500,000.00	1.00	100.00	44.35
Atención a Desastres por Eventos Naturales			24.00	86,342,520.93	0.00	0.00	100.00
Fondo de Desastres Naturales (Muros)			24.00	86,342,520.93	0.00	0.00	100.00

(*) Se atendera con saldos PEF