



TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
JALISCO				272,915,880.10		100.00	100.00
Reconstrucción de Puentes			1.00	18,897,927.27	1.00	100.00	100.00
Tepatitlan - Zapotlalejo (PSV Zapotlalejo)	157+800		1.00	18,897,927.27	1.00	100.00	100.00
Conservación Periódica de Tramos			81.00	106,809,413.28	81.00	100.00	100.00
Fresado y Carpeta 5 cm.			17.00	41,266,829.45	17.00	100.00	100.00
Lim. Edos. Mich./Jal. - Ent. El Mirador	41.00	45.00	4.00	8,440,653.51	4.00	100.00	100.00
Lim. Edos. Mic./Jal. - Zapotlanejo	141.00	144.00	3.00	6,557,963.44	3.00	100.00	100.00
Entr. Santa Rosa - La Barca	66.00	68.00	2.00	6,404,935.28	2.00	100.00	100.00
Lim. Edos. Mic./Jal. - T. Acatlan	42.00	46.00	4.00	8,829,008.04	4.00	100.00	100.00
La Barca - Atotonilco	10.00	14.00	4.00	11,034,269.18	4.00	100.00	100.00
Renivelación y carpeta			4.50	11,560,788.40	10.00	100.00	100.00
Entr. Melaque - Puerto Vallarta	193.00	197.50	4.50	11,560,788.40	4.50	100.00	100.00
Renivelación y microaglomerado			59.50	53,981,795.43	59.50	100.00	100.00
Lagos de Moreno - El Salvador	91.00	96.50	5.50	7,181,251.48	5.50	100.00	100.00
Guadalajara - T. Santa Rosa (Cpo. B)	16.60	25.80	9.20	9,995,733.11	9.20	100.00	100.00
Lim. Edos. Mich./Jal.-Zapotlanejo	124.00	132.00	8.00	6,893,355.89	8.00	100.00	100.00
Ojuelos-Lim. Edos. Jal./Ags. (T.A.)*	21.00	33.00	6.00	5,157,046.80	6.00	100.00	100.00
Ent. Ameca-Ameca (Cpo. A y Cpo. B)	44.00	51.00	14.00	12,451,294.56	14.00	100.00	100.00
Ent. Acatlán-Guadalajara (Cpo. A)	118.90	135.70	16.80	12,303,113.59	16.80	100.00	100.00
Atención a Puntos de Conflicto			4.00	17,310,562.87	4.00	100.00	100.00
Guadalajara - Lim. Edos. Jal/Nay	81.00	82.00	1.00	1,012,683.38	1.00	100.00	100.00
Ojuelos - Lim. Edos. Jal/Ags	36.00	37.00	1.00	2,050,874.48	1.00	100.00	100.00
Ojuelos - Lim. Edos. Jal/Ags	6.00	7.00	1.00	1,124,167.38	1.00	100.00	100.00
Ent. Acatlán - Guadalajara	118.00	119.00	1.00	13,122,837.63	1.00	100.00	100.00
Conservación Rutinaria de Tramos			#####	94,484,982.22	2,177.35	100.00	100.00
Señalamiento Horizontal			#####	17,401,728.67	1,435.73	100.00	100.00
Señalamiento Vertical			568.00	3,443,621.52	568.00	100.00	100.00
Barreras de Protección			#####	2,407,426.24	1144.00	100.00	100.00
Conservación Rutinaria de Puentes			270.00	4,252,328.26	270.00	100.00	100.00
Programa de Abastecimiento de Materiales SICT			32.15	7,907,889.77	32.15	100.00	100.00
Otros Programas				0.00			

*(T.A.) Del km. 21+000 al km. 24+000 y del km. 30+000 al km. 33+000