

TRAMO	Km Inicial	Km Final	META	Asignación	Avance Físico		Av. Fin. %
					Unidad	%	
MÉXICO				332,150,280.21		100.00	100.00
Reconstrucción de Puentes			1.00	42,724,047.64	1.00	100.00	100.00
San Bernardino - Guadalupe Victoria (PSV Autopista Mexico Piramides Der.)	41+700		1.00	42,724,047.64	1.00	100.00	100.00
Conservación Periódica de Tramos			31.00	74,791,556.45	31.00	100.00	100.00
Fresado y Carpeta 5 cm.			16.50	62,389,832.10	16.50	100.00	100.00
San Bernardino - Gpe. Victoria (Cpo. A)	40.00	42.00	2.00	5,191,864.03	2.00	100.00	100.00
Atlacomulco - Lim. Edos. Mex./Qro. (Cpo. A y Cpo. B) T.A	73.00	74.30	1.30	4,565,340.14	1.30	100.00	100.00
Libramiento de Acambay	3.50	6.50	3.00	11,828,008.64	3.00	100.00	100.00
Chamapa-Toluca (Cpo. B)	47.80	51.00	3.20	11,699,725.73	3.20	100.00	100.00
Mexico - La Marquesa (Cpo. A)	29.00	34.00	5.00	13,558,028.03	5.00	100.00	100.00
Indios Verdes - San Juan Ixhuatepec	9.00	10.00	2.00	15,546,865.53	2.00	100.00	100.00
Microaglomerado			14.50	12,401,724.35	332.41	100.00	100.00
Ecatepec - Lim. Edos. Mex./Hgo.	31.00	45.50	14.50	12,401,724.35	14.50	100.00	100.00
Atención a Fallas Geologicas			1.00	32,405,643.19	1.00	100.00	100.00
Conservación Rutinaria de Tramos			#####	52,594,040.45	1,146.63	100.00	100.00
Atención a Puntos de Conflicto			2.00	8,871,742.14	2.00	100.00	100.00
Cuajimalpa - Lerma	31.12	39.90	1.00	4,179,084.58	1.00	100.00	100.00
La Marquesa - Lerma	39.90	44.50	1.00	4,692,657.56	1.00	100.00	100.00
Señalamiento Horizontal			728.90	11,794,972.73	728.90	100.00	100.00
Señalamiento Vertical			299.00	2,726,739.78	299.00	100.00	100.00
Barreras de Protección			587.00	82,044.03	587.00	100.00	100.00
Conservación Rutinaria de Puentes			265.00	3,997,483.97	265.00	100.00	100.00
Programa de Abastecimiento de Materiales SICT			26.00	102,162,009.83	26.00	100.00	100.00